
5/1/2019 to 10/31/2019

12/4/2013 to 12/31/2016

FEDERAL LOCAL STATE (STIF only) TOTAL

TOTAL FUNDS APPROVED: 4,223,898$  1,430,000$  5,647,004$  11,300,902$ 

TOTAL FUNDS EXPENDED TO DATE: 4,247,759$  3,568,548$  5,647,004$  13,463,311$ 

PROJECT OVERRUN/ (UNDERRUN): 23,861$  2,138,548$  ‐$  2,162,409$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State (STIF only)
to Date Balance

4,223,898$ 

Federal  3,167,923$ 

Federal 1,079,836$ 

Local 130,000$ 

4,377,759$  (153,861)$ 

190,004$ 

Local 309,400$ 

‐$ 

309,400$  (119,396)$ 

10,000$ 

10,000$ 

‐$ 

10,000$  ‐$ 

20,000$ 

Local 266,727$ 

‐$ 

266,727$  (246,727)$ 

TOTAL

TOTAL

TOTAL
Phase 2, Section A, (DRC)‐Property 

Acquisition & Easement

Type of Expense

Construction ‐ Cash

& Funding Source

Mike Cherry

City of Waverly

200 1st Street NE 

319‐352‐9065

TOTAL

Phase 1 (Cedar River)‐Inflatable Dam

Phase 2, Section A, Dry Run Creek(DRC)‐

Eng./Contractual Services

Phase 2, Section A, (DRC)‐Envir. & 

Historic Preservation Reviews (EHP)

Design & Construction ‐ CDBG

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2013‐0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Waverly, Iowa 50677

Waverly Flood Mitigation Project

13,463,311$                                    

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

100%

Design & Construction ‐ EDA

Eng. Design ‐ G.O. Bonds

Various Properties ‐ G.O. Bonds
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1,240,000$ 

1,544,423$ 

‐$ 

1,544,423$  (304,423)$ 

30,000$ 

Local 23,000$ 

‐$ 

23,000$  7,000$ 

‐$ 

‐$ 

‐$  ‐$ 

236,000$ 

Local 330,000$ 

‐$ 

330,000$  (94,000)$ 

10,000$ 

10,000$ 

‐$ 

10,000$  ‐$ 

459,000$ 

Local 406,441$ 

‐$ 

406,441$  52,559$ 

1,540,000$ 

1,647,000$ 

‐$ 

1,647,000$  (107,000)$ 

30,000$ 

Local 23,000$ 

‐$ 

23,000$  7,000$ 

‐$ 

‐$ 

‐$  ‐$ 

370,000$ 

Local 648,600$ 

‐$ 

Phase 2, Section A, (DRC)‐Construction

TOTAL

Phase 2, Section A, (DRC)‐Management 

Costs

City of Waverly ‐ G.O. Bonds

TOTAL

Phase 2, Section A, (DRC) ‐ Other

TOTAL

Phase 2, Section B, (DRC)‐

Engineering/Contractual Services

Eng. Design ‐ G.O. Bonds

TOTAL

Phase 2, Section B, (DRC)‐Envir. & 

Historic Preservation Reviews (EHP)

TOTAL
Phase 2, Section B, (DRC)‐Property 

Acquisition & Easement

Various Properties ‐ G.O. Bonds

TOTAL

Phase 2, Section B, (DRC)‐Construction

TOTAL

Phase 2, Section B, (DRC)‐Management 

Costs

City of Waverly ‐ G.O. Bonds

TOTAL

Phase 2, Section B, (DRC)‐Other

TOTAL

Phase 2, Section C, (DRC)‐

Engineering/Contractual Services

Eng. Design ‐ G.O. Bonds
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648,600$  (278,600)$ 

522,000$ 

Local 596,961$ 

‐$ 

596,961$  (74,961)$ 

10,000$ 

10,000$ 

‐$ 

10,000$  ‐$ 

2,380,000$ 

‐$ 

3,237,000$ 

3,237,000$  (857,000)$ 

30,000$ 

Local 23,000$ 

‐$ 

23,000$  7,000$ 

‐$ 

‐$ 

‐$  ‐$ 

11,300,902$  13,463,311$  (2,162,409)$ 

FEDERAL       
(from Application)

LOCAL         
(from Application)

STATE (STIF only) 
(from Application)

Total Expended to 

Date

‐$ 

3,167,923$  3,167,923.00$ 

1,055,975$  1,079,836.00$ 

‐$ 

1,430,000$  3,568,548.00$ 

5,647,004$  5,647,004.00$ 

‐$ 

‐$ 

 $        4,223,898   $        1,430,000   $        5,647,004   $    13,463,311.00 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

2.27% 2014‐2029 9,000$  1,215,684$ 

2.43% 2016‐2027 49,970$  7,925,000$ 

0.00% ‐$  ‐$ 

Total to DateNON‐PUBLIC INVESTMENT ‐ Entity

Indebtedness Incurred                  (Bonds, 

etc.)

2014A G.O. Bonds

2015B G.O. Bonds

Total Project Funding Source

Federal CDBG

Phase 2 ‐ Dry Run Creek 

G.O. Bond, Property Tax Abated 

G.O. Bond, STIF Abated

Cash

Total Project Budget Summary

FUNDING SOURCE:

Phase 1, Inflatable Dam

Federal EDA

TOTAL

Phase 2, Section C, (DRC)‐Property 

Acquisition & Easement

Various Properties ‐ G.O. Bonds

TOTAL
Phase 2, Section C, (DRC)‐Envir. & 

Historic Preservation Reviews (EHP)

TOTAL

Phase 2, Section C, (DRC)‐Other

TOTAL

Phase 2, Section C, (DRC)‐Construction

TOTAL

Phase 2, Section C, (DRC)‐Management 

Costs

City of Waverly ‐ G.O. Bonds

TOTAL
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2,500,000$ 

200,000$ 

3,800,000$ 

6,500,000$ 

X

Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 12/31/2012 1/16/2012

2 12/31/2013 1/28/2013

3 4/4/2014 12/19/2014

4 4/4/2014 4/16/2015

5 12/4/2014 1/6/2015

6 3/4/2015 1/14/2015

7 12/4/2015 8/29/2016

8 12/31/2016 8/29/2016

9 12/31/2016 4/30/2016

10

Person Completing this Report:

Fareway Store ‐ Completed 2010

Water Street Grill ‐ Completed 2010

St. Paul's Church & School ‐ Completed 2015

Total Non‐Public Investment

Name of Authorized Representative or Governmental Entity

Section C (DRC) ‐ Construction

Mike Cherry

11/15/2019
I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Signature on file

Signature of Authorized Representative or Governmental Entity

Mike Cherry‐ Director of Public Works & City Engineer

On Schedule

Delayed

Canceled

Phase 2 (DRC) ‐ Permitting

Phase 2 (DRC) ‐ Final Design

Phase 2‐Dry Run Creek (DRC)‐Prelim Design/Study (Complete)

DRC FEMA CLOMR

Phase 1‐Waverly Inflatable Dam Project (Complete)

Areas shaded 

Instructions to complete this form

 Description:

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Areas shaded 

Phase 2 (DRC) ‐ Property Acquisition

Section A (DRC) ‐ Construction

Section B (DRC) ‐ Construction

Application Work Schedule (Milestones)

Completed

Suspended

Project Status‐ entire 

project (Check One)
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