
Reference 

Number*
Recipient Project Title

Funding Agreement 

Executed
Awarded

Requested & 

Paid
Balance

2 City of Hamburg
Hamburg 2019 Demolition, Land Acquisition, Housing 

Incentive
10/21/2019  $             940,857  $              39,213  $         901,644 

3 City of Fredonia Fredonia 2019 Flood Mitigation Project 10/21/2019  $             135,550  $                        -  $         135,550 

4 City of Hornick Hornick 2019 Flood Mitigation Project 11/4/2019  $          2,071,708  $                        -  $      2,071,708 

5 City of Hamburg Hamburg Ditch 6 Levee Elevation 10/21/2019  $          6,356,324  $         1,782,500  $      4,573,824 

6 Mills (County) Mills Co 2019 Acquisition/Demolition Local Match 11/4/2019  $          2,341,923  $            194,579  $      2,147,344 

7 City of Pacific Junction Pacific Junction 2019 Acquisition/Demolition Local Match 11/4/2019  $          3,153,638  $            155,340  $      2,998,298 

8 City of Buffalo Buffalo Elm Street Basin 3/2/2020  $             211,021  $                        -  $         211,021 

9 City of Council Bluffs Property Acquisition 4/8/2020  $             342,540  $                        -  $         342,540 

10 Fensler Drainage District Levee Improvements 3/2/2020  $               76,849  $                        -  $           76,849 

11 Fremont (County) Fremont County Property Acquisition 3/2/2020  $               15,954  $              11,863  $             4,091 

12 Fremont (County) Recovery Match - Debris and Asphalt 3/2/2020  $               38,025  $              38,025  $                     - 

13 Scott County EMA Medical Center Utility Water Well 3/2/2020  $             417,375  $                        -  $         417,375 

14 City of Hamburg Hamburg Levee Drainage Pumps and Demo 4/8/2020  $          1,100,000  $                        -  $      1,100,000 

15 Coulthard Levee District Levee Improvements 3/2/2020  $          4,427,965  $                9,706  $      4,418,259 

16 L-594 - Pleasant Valley Levee District Levee Improvements 3/2/2020  $             862,000  $            147,988  $         714,012 

17 Wabonsie Levee Levee Improvements 3/2/2020  $             809,915  $            432,910  $         377,005 

18 L-601 Missouri River LB - Bartlett Segment Levee Improvements 3/2/2020  $             804,350  $            243,096  $         561,254 

19 L-601 Missouri River LB - Miller Sturgeon Levee Improvements 3/2/2020  $             652,650  $              37,028  $         615,622 

20 M & P Missouri River Levee District Levee Improvements - Planning 3/2/2020  $             279,149  $                        -  $         279,149 

21 M & P Missouri River Levee District Levee Improvements 3/2/2020  $          1,709,474  $            870,215  $         839,259 

22 Mills-Fremont Drainage District Levee Improvements 3/2/2020  $          1,465,000  $            204,123  $      1,260,877 

23 Lorimor Drainage District Levee Improvements 3/2/2020  $             733,300  $            113,362  $         619,938 

24 Pony Creek Drainage District Levee Improvements 3/2/2020  $          1,152,300  $            204,558  $         947,742 

25 New St. Mary's Drainage District Levee Improvements 3/2/2020  $             685,500  $              38,225  $         647,275 

26 Plattville Drainage District Levee Improvements 3/2/2020  $             425,700  $            296,754  $         128,946 

27 Honey Creek Drainage District #6 Levee Improvements 3/2/2020  $             651,519  $                        -  $         651,519 

28 Nobles Lake Drainage District Levee Improvements 3/2/2020  $               51,090  $                        -  $           51,090 

29 Pigeon Creek Drainage District #2 Levee Improvements 3/2/2020  $             206,100  $            206,100  $                     - 

30 Pigeon Creek Drainage District #8 Levee Improvements 3/2/2020  $                 8,400  $                        -  $             8,400 

31 Sac Drainage District Levee Improvements 3/2/2020  $          3,369,107  $            177,023  $      3,192,084 

32 Vanman Levee District Levee Improvements 3/2/2020  $               42,404  $              23,150  $           19,254 

33 Watkins Drainage District Levee Improvements 3/2/2020  $             465,500  $              28,522  $         436,978 

 $        36,003,186  $         5,254,280  $    30,748,906 

*

Awards numbered 8 - 33 are supported by the supplemental appropriation authorized on February 13, 2020 by Senate File 2144. 

Awards numbered 2 - 7 are supported by the appropriation authorized on May 8, 2019 by Senate File 638. 

Iowa Department of Homeland Security and Emergency Management

Flood Recovery Fund Financial Summary

September 16, 2019 through May 11, 2020

Flood Recovery Fund Financial Summary Recovery Division, 5/12/2020
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9/16/2019 to 4/30/2020

9/16/2019 to 9/16/2022

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: 614,602$  43,753$  940,857$  1,599,211$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  39,213$  ‐$  39,213$ 

PROJECT OVERRUN/ (UNDERRUN): (614,602)$  (4,540)$  (940,857)$  (1,559,998)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State 
to Date Balance

898,923$ 

Federal ‐$ 

State ‐$ 

Local ‐$ 

‐$  898,923$ 

400,000$ 

Federal ‐$ 

State ‐$ 

Local ‐$ 

‐$  400,000$ 

10,000$ 

Federal ‐$ 

State ‐$ 

Local ‐$ 

‐$  10,000$ 

37,525$ 

Federal 29,409$ 

State 3,921$ 

Local 5,882$ 

39,213$  (1,688)$ 

Hamburg/Flood Recovery Fund

Hamburg/Flood Recovery Fund

Hamburg/Flood Recovery Fund

Legal & Closing Costs

TOTAL

Type of Expense

Hamburg/Flood Recovery Fund

& Funding Source

Sheryl Owen

City of Hamburg

1201 Main Street

712‐382‐1313

TOTAL

Property Acquisition & Development 

Costs

Demolition Costs (PA)

TOTAL

TOTAL

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Hamburg, IA 51640

Hamburg 2019 Demolition, Land Acquisition, Housing Incentive

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

5%

FEMA

FEMA

State of Iowa

2019‐FRF‐0002AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

1,632,906$                                      

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

State of Iowa

State of Iowa

State of Iowa

FEMA

FEMA

Appraisal Costs (pre‐award)

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Hamburg‐ acquisition $900k\6 Progress 

Reports\FRF PR 04‐30‐2020\Draft\2 Hamburg Buyout draft FRF PR form2



245,718$  Federal

‐$  245,718$ 

40,740$  Federal
‐$  40,740$ 

1,599,211$  39,213$  1,593,694$ 

FEDERAL       
(from Application)

STATE         
(from Application)

LOCAL         
(from Application)

Total Expended to 

Date

28,144$  29,409.38$ 

3,753$  3,921.25$ 

5,629$  5,881.88$ 

300,000$  ‐$ 

40,000$  ‐$ 

60,000$  ‐$ 

245,718$  ‐$ 

40,740$  ‐$ 

875,228$  ‐$ 

 $           614,602   $             43,753   $           940,857   $            39,212.50 

X

Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 8/8/2020

2 6/8/2020

3 8/8/2020

4 9/8/2020

5 12/8/2020

6 9/8/2021

7 9/8/2021

Person Completing this Report:

Hamburg Local PA Match/Recovery 
HMGP Management Costs
PA Management Costs

Total Project Budget Summary

Closing and ownership transfer of acreages

Platting and development of acreages for future development

Total Project Funding Source

FRF Acquisition, Development

Hamburg Local HMGP 

Name of Authorized Representative or Governmental Entity

Sheryl Owen

5/15/2020

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Signature on file

Signature of Authorized Representative or Governmental Entity

Sheryl Owen

Appraise two acreages

Purchase offers on acreages

Start legal process of condemning 1100 Main St

 Description:

We have started the legal process for 1100 Main, owner has been served papers.  One of 

the 10 acre properties have been appraised and we are meeting with owners 5/19/2020.  

We are still on track for the platting and development of the properties.

FUNDING SOURCE:

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Award incentive, monitor demolition and redevelopment 1100 Main

Repair of 1111 Main

Application Work Schedule (Milestones)

FEMA HMGP Acquisition/Buyouts & 
State HMGP Match

Completed

Suspended

PA Management Costs
TOTAL

HMGP Management Costs

TOTAL

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

FEMA PA 407 Demolition
State PA Match

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Hamburg‐ acquisition $900k\6 Progress 
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9/16/2019 to 4/30/2020

9/16/2019 to 12/16/2020

FEDERAL
STATE        

(Flood Recovery 

Fund)

LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  135,550$  ‐$  135,550$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  790$  790$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (135,550)$  790$  (134,760)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State 
to Date Balance

 $                              ‐    Local  $                   790   $                     (790)

135,550$  State ‐$  135,550$ 

134,760$ 

FEDERAL       
(from Application)

STATE         
(from Application)

LOCAL         
(from Application)

Total Expended to 

Date

‐$  135,550$  ‐$  ‐$ 

‐$  ‐$  ‐$  790.00$ 

 $                      ‐     $           135,550   $                      ‐     $                 790.00 Total Project Funding Source

Total Project Budget Summary

Type of Expense

& Funding Source

Robert Bright

City of Fredonia

PO Box 169

563‐554‐7954

Construction/Contractual Services:
Permits & fees

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2019‐FRF‐0003AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

FUNDING SOURCE:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Columbus Junction, IA 52738

Fredonia 2019 Flood Mitigation Project

Flood Recovery Fund

City or County

135,550$                                         

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

15%

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Fredonia‐ drainage $135k (Carol)\6 

Progress Reports\FRF PR 04‐30‐20\Draft\Fredonia‐ draft 2 FRF PR 04.30.2020



X

Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 9/16/2019 9/16/2019

2 2/16/2020 3/12/2020

3 3/16/2020

4 9/16/2020

5 12/16/2020

Person Completing this Report:

Name of Authorized Representative or Governmental Entity

Adam Shutt, Louisa County

4/28/2020

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Signature on file

Signature of Authorized Representative or Governmental Entity

Robert Bright

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Construction

Completion & Closeout

Final Design

Bid Letting

Award

Areas shaded 

Instructions to complete this form

 Description:

Project has been designed by County.  Letting set for May 12th.  County submitted CP 

Railroad application for encroachment on City's behalf.

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Areas shaded 

Application Work Schedule (Milestones)

Completed

Suspended

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Fredonia‐ drainage $135k (Carol)\6 
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9/16/2019 to 4/30/2020

9/16/2019 to 9/16/2021

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  2,071,708$  ‐$  2,071,708$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (2,071,708)$  ‐$  (2,071,708)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State 
to Date Balance

190,000$  State

‐$  190,000$ 

1,565,189$  State

‐$  1,565,189$ 

160,000$  State

‐$  160,000$ 

156,519$  State
‐$  156,519$ 

Hornick 2019 Flood Mitigation Project

2,071,708$                                      

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

0%

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2019‐FRF‐0004AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Hornick, IA 51026

Type of Expense

& Funding Source

Scott Mitchell

City of Hornick

400 Main Street

712‐251‐3238

TOTAL

Engineering/Contractual Services:

Construction:

Purchase of ROW:

TOTAL

TOTAL

TOTAL

Contingency (10%)

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Hornick‐ berm $2.1M (Carol)\6 Progress 

Reports\04‐30‐2020\Draft\Hornick FRF 04‐30‐2020 Progress Report



2,071,708$  ‐$  2,071,708$ 

FEDERAL       
(from Application)

STATE         
(from Application)

LOCAL         
(from Application)

Total Expended to 

Date

2,071,708$  ‐$  ‐$ 

 $                      ‐     $        2,071,708   $                      ‐     $                          ‐   

X

Flood Recovery Fund

Completed

Suspended

Delayed due to pending FEMA public assistance approval for street repairs.  A portion of 

the berm will be constructed from material removed from the street repairs.

FUNDING SOURCE:

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Total Project Budget Summary

Total Project Funding Source

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Hornick‐ berm $2.1M (Carol)\6 Progress 

Reports\04‐30‐2020\Draft\Hornick FRF 04‐30‐2020 Progress Report



Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 9/16/2019 9/16/2019

2 4/16/2020

3 6/16/2020

4 7/16/2021

5 9/16/2021

Person Completing this Report:

Areas shaded 

Application Work Schedule (Milestones)

Areas shaded 

Instructions to complete this form

 Description:

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.

Ground breaking & Construction

Completion & Closeout

Final Design

Bid Letting

Funding

Name of Authorized Representative or Governmental Entity

Candi Gress

5/4/2020

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Signature on file

Signature of Authorized Representative or Governmental Entity

Scott Mitchell

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Hornick‐ berm $2.1M (Carol)\6 Progress 

Reports\04‐30‐2020\Draft\Hornick FRF 04‐30‐2020 Progress Report



9/16/2019 to 4/30/2020

9/16/2019 to 9/15/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  6,356,324.20$  ‐$  6,356,324.20$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  1,782,500$  ‐$  1,782,500.00$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (4,573,824.20)$  ‐$  (4,573,824.20)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State 
to Date Balance

6,356,324.20$  State
1,782,500.00$  4,573,824.20$ 

6,356,324.20$  182$  4,573,824.20$ 

FEDERAL       
(from Application)

STATE         
(from Application)

LOCAL         
(from Application)

Total Expended to 

Date

‐$  6,356,324.20$  ‐$  1,782,500.0000$ 

‐$  ‐$  ‐$  ‐$ 

 $                      ‐     $     6,356,324.20   $                      ‐     $      1,782,500.0000 

X

Hamburg Ditch 6 Levee Elevation

Iowa Flood Recovery Fund
USACE

12,319,000.00$                             

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

5%

Completed

Suspended

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2019‐FRF‐0005AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Contracting and testing taking longer than expected

FUNDING SOURCE:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Hamburg, IA 51640

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Total Project Budget Summary

Type of Expense

& Funding Source

Sheryl Owen

City of Hamburg

1201 Main Street

712‐382‐1313     cityofhamburg106@gmail.com

Engineering, Design & Construction

Total Project Funding Source

TOTAL

1

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Hamburg ‐ Levee $6.3M\6 Progress 

Reports\FRF PR 04‐30‐20\Draft\5 Hamburg Levee draft FRF Progress Report form1



Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 9/16/2019 9/16/2019

2 8/1/2020

3 9/1/2020

4 9/15/2020

5

Person Completing this Report:

Areas shaded 

Application Work Schedule (Milestones)

Areas shaded 

Instructions to complete this form

 Description:

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.

Phase 3 ‐ Adding 8ft of dirt to Ditch 6 Levee (919)

Phase 1 ‐ USACE final design

Phase 2 ‐ USACE repair to elevation 911

Secure Funding

Name of Authorized Representative or Governmental Entity

Sheryl Owen

5/15/2020

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Signature on file

Signature of Authorized Representative or Governmental Entity

Sheryl Owen

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$15M ‐ 2019 awards\Hamburg ‐ Levee $6.3M\6 Progress 

Reports\FRF PR 04‐30‐20\Draft\5 Hamburg Levee draft FRF Progress Report form1



9/16/2019 to 4/30/2020

9/16/2019 to 9/16/2022

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  2,341,923$  ‐$  2,341,923$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  221,240$  ‐$  221,240$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (2,120,683)$  ‐$  (2,120,683)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State 
to Date Balance

148,000$ 

Federal ‐$ 

State

Local 164,190$ 

164,190$  (16,190)$ 

37,050$ 

Federal ‐$ 

State

Local 37,050$ 

37,050$  ‐$ 

44,352$  Federal

Federal ‐$ 

State ‐$ 

Local 20,000$ 

20,000$  24,352$ 

2,112,521$ 

Federal ‐$ 

State ‐$ 

Local ‐$ 

‐$  2,112,521$ 

State of Iowa

State of Iowa

State of Iowa

State of Iowa

TOTAL

TOTAL

TOTAL

Hamburg/Flood Recovery Fund

Redevelopment

Type of Expense

Mills County/Flood Recovery Fund

Mills County/Flood Recovery Fund

& Funding Source

FEMA

FEMA

FEMA

TOTAL

Interim Mortgage Assistance:

Appraisals

Project Management & Admin Costs

Mills County/Flood Recovery Fund

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

Larry Hurst

Mills County

Courthouse ‐ 418 Sharp Street

712‐527‐3643                  lhurst@millscoia.us

PROJECT TITLE:

Glenwood, IA 51534

Mills County 2019 Flood Mitigation Project

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

25%

FEMA

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

2019‐FRF‐0006AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

2,341,923$                                      
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Progress Reports\FRF PR 04‐30‐20\Draft\Draft 2 Mills Co FRF 04.30.2020 PR



‐$  ‐$ 

2,341,923$  221,240$  2,120,683$ 

FEDERAL       
(from Application)

STATE         
(from Application)

LOCAL         
(from Application)

Total Expended to 

Date

‐$  ‐$  148,000$  164,190.00$ 

27,787$  3,705$  5,558$  37,050.00$ 

‐$  ‐$  2,112,521$  ‐$ 

‐$  ‐$  44,352$  20,000.00$ 

‐$ 

 $             27,787   $               3,705   $        2,310,431   $          221,240.00 

x

Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 11/16/2019 11/16/2019

2 9/16/2022

3

4

5

6

Person Completing this Report:

Total Project Budget Summary

TOTAL

Total Project Funding Source

Redevelopment

Project Management & Admin Costs

Name of Authorized Representative or Governmental Entity

Alexsis Fleener

5/14/2020

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Signature on file

Signature of Authorized Representative or Governmental Entity

Larry Hurst

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Redevelopment Activities

Receive Federal Grant Awards, Establish Grant Procedures

Suspended

 Description:

Appraisals have been completed and paid for. FEMA HMGP Buyout application was 

submitted and approved. Interim Mortgage assistance is ongoing monthly.   

Redevelopment activities are under development and consideration.

FUNDING SOURCE:

Application Work Schedule (Milestones)

Interim Mortgage Assistance

Appraisals
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1/1/2019 to 4/30/2020

12/4/2019 to 12/31/2033

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  ‐$  3,153,638.25$  3,153,638.25$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  155,340.03$  155,340.03$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  ‐$  (2,998,298.22)$  (2,998,298.22)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State 
to Date Balance

145,000$ 

Federal ‐$ 

State ‐$ 

Local 81,340$ 

81,340$  63,660$ 

74,000$ 

Federal ‐$ 

State ‐$ 

Local 74,000$ 

74,000$  ‐$ 

2,884,561$  Federal

Federal ‐$ 

State ‐$ 

Local ‐$ 

‐$  2,884,561$ 

50,077$ 

Federal ‐$ 

State ‐$ 

Local ‐$ 

‐$  50,077$ 

State of Iowa

Pacific Junction 2019 Flood Mitigation Project

3,153,638$                                      

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

5%

FEMA

FEMA

FEMA

FEMA

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2019‐FRF‐0007AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Pacific Junction, IA 51561

Type of Expense

Pacific Junction/Flood Recovery Fund

Pacific Junction/Flood Recovery Fund

& Funding Source

Korrena Neppl

City of Pacific Junction

407 Lincoln Ave, PO Box 127

712‐622‐8157        citypj2019@gmail.com

TOTAL

Interim Mortgage Assistance

Appraisals

Redevelopment

State of Iowa

State of Iowa

State of Iowa

TOTAL

TOTAL

TOTAL

Pacific Junction/Flood Recovery Fund

Pacific Junction/Flood Recovery Fund

Project Management & Admin Costs
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3,153,638$  155,340$  2,998,298$ 

FEDERAL       
(from Application)

STATE         
(from Application)

LOCAL         
(from Application)

Total Expended to 

Date

‐$  ‐$  145,000.00$  81,340.03$ 

55,500.00$  7,400.00$  11,100.00$  74,000.00$ 

2,884,560.80$  ‐$ 

‐$  ‐$  50,077.45$  ‐$ 

‐$ 

 $           55,500.00   $             7,400.00   $     3,090,738.25   $             155,340.03 

x

Total Project Budget Summary

Interim Mortgage Assistance

Appraisals

Completed

Suspended

Interim mortgage assistance ongoing and appraisal work has been completed.  In the 

process of evaluating the houses to acquire in the future to allow for rebuilding.

FUNDING SOURCE:

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Total Project Funding Source

Redevelopment

Project Management & Admin Costs
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Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 11/16/2019 4/6/2020

2 6/16/2022

3 6/16/2022

4 6/16/2022

5 9/16/2022

6 9/16/2022

Person Completing this Report:

Areas shaded 

Redevelopment Activities

Application Work Schedule (Milestones)

Areas shaded 

Instructions to complete this form

 Description:

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.

Demolition of Properties Acquired

Federal Grant Closeout

Present Purchase Offers, Acquire Properties

Asbestos Survey and Abatement

Receive Federal Grant Awards, Establish Grant Procedures

Name of Authorized Representative or Governmental Entity

Korrena Neppl   

5/14/2020

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Signature on file

Signature of Authorized Representative or Governmental Entity

Korrena Neppl
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