
5/1/2019 to 10/31/2019

12/4/2013 to 12/31/2033

FEDERAL LOCAL
STATE         

(STIF only)
TOTAL

TOTAL FUNDS APPROVED: 130,270,434$  67,239,013$  111,100,273$  308,609,720$ 

TOTAL FUNDS EXPENDED TO DATE: 128,213,355$  77,993,420$  18,331,920$  224,538,695$ 

PROJECT OVERRUN/ (UNDERRUN): (2,057,079)$  10,754,407$  (92,768,353)$  (84,071,025)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State (STIF only)
to Date Balance

880,880$ 

Local 377,164$ 

DM River Levee Interior Drainage  Phase I State FMP 103,581$ 

DM River Levee Improvement Phase I State FMP ‐$  350,000$ 

DM River Levee Interior Drainage  Phase II State FMP 9,433$  ‐$ 

113,014$  350,000$ 

490,178$  390,702$ 

9,041,877$ 

Local 9,041,877$ 

9,041,877$  ‐$ 

231,112,305$ 

CDBG 11,517,037$      

Army Corp of 

Engineers
13,108,000$      

Federal DOT 2,849,000$        

State DOT 726,071$           

I‐JOBS 7,476,588$        

GOVERNMENTAL ENTITY: City of Des Moines & DMWRA

ADDRESS: 400 Robert D. Ray Drive

Des Moines, IA 50309

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME: Calvin Miller

ACTIVITY COMPLETION TIMEFRAME:

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)
73%

The estimated cost of the project at completion (which may even 

exceed the awarded amount)
319,036,400$                                    

TELEPHONE NUMBER: 515‐283‐4748

PROJECT TITLE: Des Moines‐WRA Flood Mitigation Project

AGREEMENT NUMBER: 2015‐1

Phase IV ROW in progress. 

TOTAL State FMP

TOTAL

Management Costs

Type of Expense

& Funding Source

Acquisitions

Phase III ROW in progress. 

Management

TOTAL

Construction:

Phase I Construction Complete
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SRF ‐ Clean 

Water
100,086,397$    

In‐Kind 

Contribution
4,058,540$        

Local 38,529,067$      

Fourmile Sponsored Project 
SRF ‐ Clean 

Water  $           652,920   $                             ‐   

Red Bridge Re‐Elevation State FMP 2,291,932$  ‐$ 

Downtown Closures State FMP 1,617,165$  245,000$ 

DM River Levee Improvement Phase I State FMP 369,654$  30,276,895$ 

DM River Levee Interior Drainage  Phase I State FMP 14,355,500$ 

DM River Levee Interior Drainage  Phase II State FMP 5,564,877$  2,682,645$ 

9,843,627$  33,204,540$ 

188,847,247$  42,265,058$ 

34,384,638$ 

Local 15,898,402$  ‐$ 

Local 1,557,985$         ‐$ 

Red Bridge Re‐Elevation State FMP 179,486$  ‐$ 

Stantec Consultant Services ‐ Hydraulic Modeling, Exte State FMP 2,066,384$  ‐$ 

WRA Ingersoll Run State FMP 258,483$ 

WRF Flood Improvements State FMP 1,069,225$ 

Downtown Closures State FMP 108,062$  3,578$ 

DM River Levee Improvement Phase I State FMP 2,742,540$  1,174,946$ 

DM River Levee Interior Drainage  Phase I State FMP 1,185,383$  156,817$ 

Des Moines River Upstream Mitigation Study Local 327,726$  127,270$ 

DM River Levee Interior Drainage  Phase II State FMP 765,716$  180,283$ 

8,375,279$  1,515,624$ 

26,159,392$  8,225,246$ 

29,115,510$ 

NA ‐$ 

‐$  29,115,510$ 

Phase II Construction Complete

Phase III Construction Complete

Phase III Construction in Progress:

Phase IV Construction in Progress:

TOTAL State FMP

Phase III Design in progress.

Phase IV Design in progress.

TOTAL State FMP

TOTAL

City Financing Interest:

TOTAL

Design

Phase I Design Complete

Phase II Design Complete

Phase III Design Complete

TOTAL
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4,074,510$ 

NA ‐$ 

‐$  4,074,510$ 

308,609,720$  224,538,693$  84,071,026$ 

FEDERAL       
(from Application)

LOCAL         
(from Application)

STATE         
(from Application)

Total Expended to 

Date

11,517,038$  11,517,038$ 

14,808,000$  13,108,000$ 

2,849,000$  2,849,000$ 

726,071$  726,071$ 

7,476,588$  7,476,588$ 

101,096,396$  100,739,317$           

4,058,540$  4,058,540$ 

54,977,814$  65,732,221$ 

111,100,273$  18,331,920$ 

 $   130,270,434   $     67,239,013   $   111,100,273   $          224,538,695 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

0.00% ‐$  ‐$ 

0.00% ‐$  ‐$ 

0.00% ‐$  ‐$ 

Total to Date

30,281,706$         

‐$ 

‐$ 

30,281,706$ 

X

TOTAL

Total Project Budget Summary

FUNDING SOURCE:

WRA Financing Interest:

Local In‐Kind Contribution

Local

Iowa Flood Mitigation Program

Total Project Funding Source

CDBG

US Army Corp of Engineers

Federal DOT

Iowa DOT

I‐Jobs

SRF‐ Clean Water

Various Entities within the City of Des Moines

Total Non‐Public Investment

Project Status‐ entire 

project (Check One)

Description of significant activities this semi‐annual term.  Include comparison of 

actual accomplishments to the objectives identified in your application.  Attach 

pictures and a narrative.  Status changes or delays, please explain reason.

Indebtedness Incurred                

(Bonds, etc.)

NON‐PUBLIC INVESTMENT ‐ Entity

On Schedule

Please see attached.

Delayed

Canceled

Completed

Suspended
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Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 12/31/2015 7/1/2016

2 12/31/2016 4/17/2018

3 12/31/2019

4 12/31/2024

5

6

7

8

9

10

11

12

13

14

Person Completing this Report:

Application Work Schedule (Milestones)

 Description:

Phase I

Phase 2

Phase 3

Calvin Miller, Engineering Administrative 

Manger

Phase 4

Name of Authorized Representative or Governmental Entity

Instructions to complete this form
Areas shaded  are to be completed by State HSEMD Personnel.

Areas shaded  are to be completed by the governmental entity or authorized administrator.

Date: 11/12/2019

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Signature on file

Signature of Authorized Representative or Governmental Entity

Calvin Miller, Engineering Administrative Manager
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The WRF Flood Improvements Project consists of 1) construction of a flood wall around the existing 

main pump station at WRF to protect against flooding caused by stormwater and/or breech of the levee. 

The existing electrical power transformer for the main pump station will be replaced and raised to a 

higher elevation to protect against potential flooding; 2) construction of a new building to house new 

electrical switch gear and emergency power generators for the treatment plant to permit treatment 

operations to continue in the event of a power outage.  The floor elevation of the new building will be 

elevated several feet to provide additional flood protection.  The design is 100% complete. Bid will be in 

spring of 2020 with construction starting in summer of 2020.  

The WRA Ingersoll Run Outlet project includes approximately 10,000 linear feet of 60‐inch to 66‐iunch 

diameter combined sewer conduit for conveying floodwater from the downtown Des Moines area to the 

WRA Combined Sewer Solids Separation Facility located at the Des Moines Metropolitan Wastewater 

Reclamation Facility. Design for this project is currently 30% complete. 

Des Moines Levee Alterations ‐ Phase A ‐ Design has been submitted to the US Army Corps of Engineers 

for Section 408 Approval.   

SE 4th and Van Buren Storm Water Pump Station Improvements project is approximately 86% complete. 

This is due to high water events that were experienced in 2019. Expected completion is in spring of 

2020. Please see following photos. 





 


