
11/1/2018 to 4/30/2019

12/4/2013 to 12/31/2034

FEDERAL LOCAL STATE TOTAL

TOTAL FUNDS APPROVED: 22,800,000$  34,200,000$  57,000,000$  114,000,000$ 

TOTAL FUNDS EXPENDED TO DATE: 22,801,385$  12,709,354$  7,921,855$  43,432,594$ 

PROJECT OVERRUN/ (UNDERRUN): 1,385$  (21,490,646)$  (49,078,145)$  (70,567,406)$ 

Budget Federal/ Total Expended Remaining
(from Application) Local/State to Date Balance

2,400,000$ 

Federal/ 2,400,630$ 

‐$ 

2,400,630$  (630)$ 

20,400,000$ 

Federal   20,400,755$ 

‐$ 

20,400,755$  (755)$ 

6,500,000$ 

Local 9,008,155$ 

‐$ 

9,008,155$  (2,508,155)$ 

1,900,000$ 

Local 1,114,324$ 

State 1,033,279$ 

2,147,603$  (247,603)$ 

50,000,000$ 

TOTAL

TOTAL

TOTAL
Levee Accreditation Engineering 

Analysis

Levee System Improvements & 

Accreditation

Type of Expense

& Funding Source

Matt Cox

City of Council Bluffs

209 Pearl Street

712‐890‐5296

TOTAL

CDBG Flood‐125 West Broadway

USACE 2011 Flood Fight and 

Rehabilitation

Industrial Park Levee Accreditation

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2014‐0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Council Bluffs, Iowa 51503

Levee and Indian Creek Flood Mitigation Project

130,000,000$                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

32%

IEDA CDBG Multi‐Family Unit Production Rental Disaster 

Recovery Fund

USACE PL 84‐99 Emergency Operations and Levee Rehab, 

USACE Operations and Maintenance

City of Council Bluffs Local Option Sales Tax and Non‐

Public Investment

City of Council Bluffs Local Option Sales Tax
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Local 2,586,875$ 

State 6,888,576$ 

9,475,451$  40,524,549$ 

32,800,000$ 

‐$ 

‐$ 

‐$  32,800,000$ 

114,000,000$  43,432,594$  70,567,406$ 

FEDERAL       
(from Application)

LOCAL         
(from Application)

STATE         
(from Application)

Total Expended to 

Date

2,400,000$  2,400,630.00$ 

20,400,000$  20,400,755.00$ 

57,000,000$  7,921,855.05$ 

34,200,000$  12,709,354.00$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

 $     22,800,000   $     34,200,000   $     57,000,000   $    43,432,594.05 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

0.00% ‐$  ‐$ 

0.00% ‐$  ‐$ 

0.00% ‐$  ‐$ 

Total to Date

7,563,263$ 

‐$ 

‐$ 

7,563,263$ 

 X

NON‐PUBLIC INVESTMENT ‐ Entity

Industrial Park Levee Property Owners

Total Non‐Public Investment

Indebtedness Incurred                  (Bonds, 

etc.)

Total Project Funding Source

Iowa Flood Mitigation Program

City of Council Bluffs /Local Non‐Public

Total Project Budget Summary

On Schedule

Delayed

Canceled See Attached

FUNDING SOURCE:

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

CDBG Program 08‐DRH‐215

U.S. Army Corps of Engineers

Completed

Suspended

Project Status‐ entire 

project (Check One)

City of Council Bluffs Local Option Sales Tax

TOTAL

Indian Creek Channel Rehabilitation

TOTAL
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Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 12/31/2016 12/31/2016

2 12/31/2017 12/31/2017

3 12/31/2018 12/31/2018

4 12/31/2019

5 12/31/2020

6 12/31/2021

7 12/31/2022

8 12/31/2023

9 12/31/2024

10 12/31/2025

11 12/31/2026

12 12/31/2027

13 12/31/2028

14 12/31/2029

15 12/31/2030

16 12/31/2031

17 12/31/2032

18 12/31/2033

19 12/31/2034

20 12/31/2034

Person Completing this Report:

Signature of Authorized Representative or Governmental Entity

Matthew S. Cox ‐ Public Works Director

Levee Phase 9

Levee Phase 10

Indian Creek Phase 2

Matthew S. Cox

5/9/2019

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Indian Creek Phase 3

Indian Creek Phase 4

Indian Creek Phase 5

Indian Creek Phase 6

Indian Creek Phase 7

Indian Creek Phase 8

Indian Creek Phase 9

Indian Creek Phase 10

Levee Phase 4

Levee Phase 5 

Structual MR‐1, Geotech MR‐7, Geotech MR‐2

PFE Pump Station Abandonment, Drainage MR‐2

Geotech/Drainage MR‐1, Structural MR‐2, IPL Accreditation

Areas shaded 

Instructions to complete this form

 Description:

Indian Creek Phase 1

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.Areas shaded 

Levee Phase 6

Levee Phase 7

Levee Phase 8

Application Work Schedule (Milestones)
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Flood Mitigation Project Status        4/30/2019 

 

Recent and continued tasks by the City of Council Bluffs include flood fighting high river conditions on 

the Missouri River and for an event on Mosquito Creek; incorporating final data into the Alignment A 

certification submittal package; submission of SWIF 2-year Progress Report; coordination with IDNR and 

USACE regarding sources for potential borrow material; purchase of credits from wetland mitigation 

banks; detailed final design development; project permitting; ROW acquisition; construction of 

improvements and completion of post construction reports; and general coordination with FEMA and 

USACE.   

 

During this past reporting period, a large payment was received, and expenses as of the end of the 
reporting period were less than the reimbursement amount. 
 
Total Expenses (Apr 2019) = $43,432,594 
Total Expenses (Oct 2018) = $42,650,464 
                                                        $782,130 (additional expenses during reporting period) 

 
IFMP Reimbursements (Apr 2019) = $7,921,855 
IFMP Reimbursements (Oct 2018) = $6,853,358 

       $1,068,497 (additional reimbursements during reporting period)    
(One payment received 2/25/2019) 
 
$1,068,497 - $782,130 = $286,367 (additional revenue beyond expenses during the reporting period) 
 
Local Expenses (Oct 2018) = $12,995,721 - $286,367 = $12,709,354 = Local Expenses (Apr 2019) 
 
There are two significant projects that are nearly ready to be bid.  The combined cost of this work is 
estimated at over $11,000,000.  The Council Bluffs Levee Program team is working hard to locate borrow 
material for the projects so that we can stay within budget.  Once these projects get underway, the 
Local costs will increase significantly.   
 
The flood events from this spring, and still ongoing, are not helping with progress of the program. 
 
 

The following Improvement projects are in progress: 

 Industrial Park Levee Accreditation – All work is complete.  FEMA has accepted the levee reach 

as meeting the minimum requirements of 44 CFR 65.10.   

(Complete) 

 

 Alignment A Levee Accreditation – Documentation that the levee reach meets the minimum 

requirements of 44 CFR 65.10. 

(Work is underway with the submittal to FEMA scheduled to occur in May 2019) 

 



 Geotech MR-1 and Drainage MR-1 – Project constructed a pervious toe trench and modified 

sand berm for seepage control, and repaired an outfall pipe by slip-lining.   

(Complete) 

 

 Geotech MR-2 – Project modified the existing relief well system to meet underseepage 

requirements.   

(Complete) 

 

 Geotech MR-3 – Project resolves levee seepage and slope stability deficiencies. 

(Design is 100% complete, USACE Section 408 and 404 permits have been approved.  Wetland 

mitigation credits have been purchased.  ROW acquisition in process) 

 

 Geotech MR-4 & MR-5 – Project constructs a seepage berm and existing relief wells will be 

abandoned.   

(Design is 100% complete, USACE Section 408 and 404 permits have been approved.  Wetland 

mitigation credits have been purchased.   ROW acquired.  New bid date TBD) 

 

 Geotech MR-7 – Project replaced the existing relief well system and re-graded the berm to meet 

underseepage requirements. 

(Complete) 

 

 Geotech MR-6, 8, & 9 – Each of the three projects constructs a seepage berm with existing relief 

wells to be abandoned.   

(Design optimization is underway. Geotechnical exploration and lab testing is complete, and the 

results of the evaluation are due in June 2019) 

 

 Structural MR-1 – Project repaired a swing gate closure for a railroad crossing of the levee. 

(Complete) 

 

 Structural MR-2 – Project removed a section of floodwall and was replaced with an earthen 

levee section.  Other encroachments near the area of the wall were also removed. 

(Complete) 

 

 Drainage MR-2 – Project rehabilitated deteriorating levee drainage structure pipes.  Work was 

interrupted by high river levels in the Missouri River. 

(Construction is Substantially Complete) 

 

 PFE Pump Station Abandonment – Project demolished a deteriorated pump station structure, 

removed the associated gate well structure, and abandoned underground piping. 

(Complete) 

 

 

 



 
 

 

 

 

 
 



 
 

 

 

 

 
 



 

 
 

 

 


