
10/30/2019 to 4/30/2020

12/4/2013 to 12/31/2033

FEDERAL LOCAL
STATE         

(STIF only)
TOTAL

TOTAL FUNDS APPROVED: 130,270,434$  67,239,013$  111,100,273$  308,609,720$ 

TOTAL FUNDS EXPENDED TO DATE: 128,213,355$  78,115,957$  21,430,832$  227,760,144$ 

PROJECT OVERRUN/ (UNDERRUN): (2,057,079)$  10,876,944$  (89,669,441)$  (80,849,576)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State (STIF only)
to Date Balance

880,880$ 

Local 377,164$ 

DM River Levee Interior Drainage  Phase I State FMP 103,581$ 

DM River Levee Improvement Phase I State FMP ‐$  350,000$ 

DM River Levee Interior Drainage  Phase II State FMP 9,433$  ‐$ 

113,014$  350,000$ 

490,178$  390,702$ 

9,041,877$ 

Local 9,041,877$ 

9,041,877$  ‐$ 

231,112,305$ 

CDBG 11,517,037$      

Army Corp of 

Engineers
13,108,000$      

Federal DOT 2,849,000$        

State DOT 726,071$           

I‐JOBS 7,476,588$        

TOTAL

Construction:

Phase I Construction Complete

Phase IV ROW in progress. 

TOTAL State FMP

TOTAL

Management Costs

Type of Expense

& Funding Source

Acquisitions

Phase III ROW in progress. 

ACTIVITY COMPLETION TIMEFRAME:

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)
74%

The estimated cost of the project at completion (which may even 

exceed the awarded amount)
319,036,400$                                    

TELEPHONE NUMBER: 515‐283‐4748

PROJECT TITLE: Des Moines‐WRA Flood Mitigation Project

AGREEMENT NUMBER: 2015‐1

GOVERNMENTAL ENTITY: City of Des Moines & DMWRA

ADDRESS: 400 Robert D. Ray Drive

Des Moines, IA 50309

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME: Calvin Miller
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SRF ‐ Clean 

Water
100,086,397$    

In‐Kind 

Contribution
4,058,540$        

Local 38,529,067$      

Fourmile Sponsored Project 
SRF ‐ Clean 

Water  $           652,920   $                             ‐   

Red Bridge Re‐Elevation State FMP 2,291,932$  ‐$ 

Downtown Closures State FMP 1,617,165$  245,000$ 

DM River Levee Improvement Phase I State FMP 369,654$  33,842,200$ 

DM River Levee Interior Drainage  Phase I State FMP 1,680,133$  15,092,236$ 

DM River Levee Interior Drainage  Phase II State FMP 5,606,006$  2,663,333$ 

11,564,889$  51,842,769$ 

190,568,509$  40,543,796$ 

34,384,638$ 

Local 15,898,402$  ‐$ 

Local 1,557,985$         ‐$ 

Red Bridge Re‐Elevation State FMP 179,486$  ‐$ 

Stantec Consultant Services ‐ Hydraulic Modeling, Exte State FMP 2,066,384$  ‐$ 

Des Moines River Upstream Mitigation Study Local 450,263$  ‐$ 

WRA Ingersoll Run State FMP 310,495$  495,483$ 

WRF Flood Improvements State FMP 1,150,760$  1,027,603$ 

Downtown Closures State FMP 110,843$  6,798$ 

DM River Levee Improvement Phase I State FMP 3,849,866$  1,046,174$ 

DM River Levee Interior Drainage  Phase I State FMP 1,267,477$  74,723$ 

DM River Levee Interior Drainage  Phase II State FMP 817,617$  128,383$ 

9,752,928$  2,779,164$ 

27,659,578$  6,725,060$ 

29,115,510$ 

NA ‐$ 

‐$  29,115,510$ TOTAL

Phase III Design in progress.

Phase IV Design in progress.

TOTAL State FMP

TOTAL

City Financing Interest:

TOTAL

Design

Phase I Design Complete

Phase II Design Complete

Phase III Design Complete

Phase II Construction Complete

Phase III Construction Complete

Phase III Construction in Progress:

Phase IV Construction in Progress:

TOTAL State FMP
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4,074,510$ 

NA ‐$ 

‐$  4,074,510$ 

308,609,720$  227,760,142$  80,849,577$ 

FEDERAL       
(from Application)

LOCAL         
(from Application)

STATE         
(from Application)

Total Expended to 

Date

11,517,038$  11,517,038$ 

14,808,000$  13,108,000$ 

2,849,000$  2,849,000$ 

726,071$  726,071$ 

7,476,588$  7,476,588$ 

101,096,396$  100,739,317$           

4,058,540$  4,058,540$ 

54,977,814$  65,854,758$ 

111,100,273$  21,430,832$             

 $   130,270,434   $     67,239,013   $   111,100,273   $          227,760,144 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

0.00% ‐$  ‐$ 

0.00% ‐$  ‐$ 

0.00% ‐$  ‐$ 

Total to Date

30,281,706$         

‐$ 

‐$ 

30,281,706$ 

X

On Schedule

Please see attached.

Delayed

Canceled

Completed

Suspended

Various Entities within the City of Des Moines

Total Non‐Public Investment

Project Status‐ entire 

project (Check One)

Description of significant activities this semi‐annual term.  Include comparison of 

actual accomplishments to the objectives identified in your application.  Attach 

pictures and a narrative.  Status changes or delays, please explain reason.

Indebtedness Incurred                

(Bonds, etc.)

NON‐PUBLIC INVESTMENT ‐ Entity

Local In‐Kind Contribution

Local

Iowa Flood Mitigation Program

Total Project Funding Source

CDBG

US Army Corp of Engineers

Federal DOT

Iowa DOT

I‐Jobs

SRF‐ Clean Water

TOTAL

Total Project Budget Summary

FUNDING SOURCE:

WRA Financing Interest:
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Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 12/31/2015 7/1/2016

2 12/31/2016 4/17/2018

3 12/31/2019

4 12/31/2024

5

6

7

8

9

10

11

12

13

14

Person Completing this Report:

Name of Authorized Representative or Governmental Entity

Instructions to complete this form
Areas shaded  are to be completed by State HSEMD Personnel.

Areas shaded  are to be completed by the governmental entity or authorized administrator.

Date: 5/15/2020

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Signature on file

Signature of Authorized Representative or Governmental Entity

Calvin Miller, Engineering Administrative Manager

Calvin Miller, Engineering Administrative 

Manager

Phase 4

Application Work Schedule (Milestones)

 Description:

Phase I

Phase 2

Phase 3
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WRF Flood Improvements Project  

This project consists of 1) construction of a flood wall around the existing main pump station at 

WRF to protect against flooding caused by stormwater and/or breech of the levee. The existing 

electrical power transformer for the main pump station will be replaced and raised to a higher 

elevation to protect against potential flooding; 2) construction of a new building to house new 

electrical switch gear and emergency power generators for the treatment plant to permit treatment 

operations to continue in the event of a power outage.  The floor elevation of the new building will 

be elevated several feet to provide additional flood protection.  The design is 100% complete. Bid 

will be in spring of 2020 with construction starting in summer of 2020.  

 

WRA Ingersoll Run Outlet  

This project project includes approximately 10,000 linear feet of 60-inch to 66-iunch diameter 

combined sewer conduit for conveying floodwater from the downtown Des Moines area to the 

WRA Combined Sewer Solids Separation Facility located at the Des Moines Metropolitan 

Wastewater Reclamation Facility. Design for this project is currently 30% complete. 

 

Des Moines Levee Alterations - Phase A  

This project includes earthen levee raise, earthwork, excavation, Portland Cement Concrete (PCC) 

cast-in-place T-wall, cast-in-place floodwall raises, gatewell structural modifications, stoplog 

closures, revetment, Portland Cement Concrete (PCC) pavements, Hot Mix Asphalt (HMA) 

pavement, sanitary sewer abandonment, erosion control, seeding of disturbed areas, other 

incidental items and miscellaneous associated work including cleanup, with improvements located 

along the Des Moines River from the confluence to Center Street in Des Moines, Iowa. Design has 

been submitted to the US Army Corps of Engineers for Section 408 Approval.  The project is 

expected to be bid on July 7, 2020. 

 

S.E. 9th Street Storm Water Pump Station and Improvements 

This project includes construction of a two-pump storm water pump station including the 

installation of pumps, mechanical bar screens, electrical and controls building, standby power 

generator, modification of existing gatewell structure, 12-inch to 78-inch diameter Reinforced 

Concrete Pipe (RCP) storm sewer, Portland Cement Concrete (PCC) pavement, PCC sidewalk, 

earthwork, landscaping, Hot Mix Asphalt (HMA) trail, and miscellaneous associated work 

including cleanup, erosion control, and seeding of disturbed areas and other incidental items with 

improvements located at 1030 S.E. 9th Street, 505 S.E. 10th Street and along the Maury Street 

from S.E. 10th Street to S.E. 11th Street in Des Moines, Iowa. This project provides for increased 

storm water conveyance capacity to address recommended improvements identified in the Des 

Moines Downtown Levees Stormwater Pump Station Assessment. This project is approximately 

25% complete. 



 

S.E. 9th Street Storm Water Pump Station and Improvements 

 

 

 

S.E. 9th Street Storm Water Pump Station and Improvements 



 

S.E. 4th and Van Buren Storm Water Pump Station Improvements 

The improvement includes construction of a three pump storm water pump station including the 

installation of pumps, mechanical bar screens, electrical and controls building, board formed cast-

in-place concrete pump station structure, lighting, standby power generator, Reinforced Concrete 

Pipe (RCP) 84-inch storm sewer, cast-in-place manholes, cast-in-place headwall, 8-inch Portland 

Cement Concrete (PCC) pavement, 6-inch hot-mix asphalt (HMA) paving, landscaping, erosion 

control, restoration and miscellaneous associated work including cleanup and other incidental 

items, located near S.E. 4th Street and Livingston Avenue, along the south bank levee of the Des 

Moines River in Des Moines, Iowa. This project provides for increased storm water conveyance 

capacity to address recommended improvements identified in the Des Moines Downtown Levees 

Stormwater Pump Station Assessment. This project is 99% complete.  

 

 

S.E. 4th and Van Buren Storm Water Pump Station Improvements 



 

S.E. 4th and Van Buren Storm Water Pump Station Improvements 

 



 

S.E. 4th and Van Buren Storm Water Pump Station Improvements 

 


